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Sanitary Contract 941 (Sewer Collection System Improvements in the Jones Falls Sewershed) 

 

September 1, 2021 

 

To whom it may concern,  

 

Below is the construction status of project SC941.  
 
Project Limits 

 

The SC941 work area is within the Jones Falls Sewershed and includes work along the Jones Falls River and Falls Road. The 

Work Area is largely east of Interstate 83 and west of Route 1.  This project will help eliminate two (2) of the City’s Sanitary 

Sewer Overflows (SSO) - SSO 67 and SSO 72.  Besides the ongoing impact at Falls Road, the other neighborhoods are impacted 

by Cured in Place (CIPP) lining, Manhole Rehabilitation, etc. These neighborhoods are in Districts 11, 12 and 14.  

Approximately completion of project to date is 72%.  

 

Work in Progress 

 

 Falls Road Closure 
o Closed as of 5/11/2020 

o The Jones Falls Trail will still be open and accessible to the public 

o While a portion of Falls Rd remains closed, the Baltimore Streetcar Museum will be accessible to the public  

 Pre- CCTV for Cured In Placed Pipe (CIPP) Lining 
o Heavy machinery will be used (construction noise is expected) 
o Lane closures /lane adjustments are expected 

 CIPP Lining, Sewer Rehabilitation 
o Heavy machinery will be used (construction noise is expected) 

o Lane closures /lane adjustments are expected 

o During curing process odor may be emitted 

o Completed/Ongoing Locations: 

 08/11/2021: N Charles St at E 26th St; 210 Park Heights 
 08/12/2021: E 27th St 
 08/13/2021: E 27th St 
 08/16/2021: 2120 Barclay St (Alley) 
 08/17/2021: 2332 Barclay St (Alley) 
 08/18/2021: 20 E Lanvale St 
 08/19/2021: Pinkney Rd & Biltmore Rd 

 Manhole Rehabilitation 

o Heavy machinery will be used (construction noise is expected 
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o Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected Lane 
closures/lane adjustments is expected 

o Completed/Ongoing Locations:  

 08/02/2021: Falls Rd 
 08/03/2021: Falls Rd 
 08/04/2021: Falls Rd 
 08/09/2021: Falls Rd 
 08/10/2021: Falls Rd 
 08/11/2021: Falls Rd 
 08/12/2021: Falls Rd 
 08/13/2021: Falls Rd 
 08/16/2021: Falls Rd 
 08/17/2021: Falls Rd  
 08/18/2021: Falls Rd; 2857 Greenmount Ave; John St and Howard St 
 08/19/2021: Falls Rd; Calvert – St Paul Alley; 321 Ilchester Ave (Alley) 

 
Upcoming Work 
 

 Falls Road Closure 
o Closed as of 5/11/20 

o Pedestrian Trail is open.  All are requested to exercise with caution 

 Pre- CCTV for Cured In Placed Pipe (CIPP) Lining 
o Heavy machinery will be used (construction noise is expected) 
o Lane closures /lane adjustments are expected 

o Upcoming Locations: TBD 

 CIPP Lining, Sewer Rehabilitation 
o Heavy machinery will be used (construction noise is expected) 

o Lane closures /lane adjustments are expected 

o During curing process odor may be emitted 

o Upcoming Locations: TBD 

 Manhole Rehabilitation 
o Heavy machinery will be used (construction noise is expected) 
o Sewer flow will be diverted and managed with bypass pumps (some operational noise is expected) 
o Lane closures /lane adjustments is expected 
o Upcoming Locations: TBD 

 Test Pit Excavation for Pressure Sewer Along Broadway 
o Heavy machinery will be used (construction noise is expected) 
o Lane closures /lane adjustments is expected 

 Pressure Sewer Installation Along Ellsworth St 
o Heavy machinery will be used (construction noise is expected) 
o Lane closures /lane adjustments is expected 

 Broadway Bypass Pumping 
o Heavy machinery will be used (construction noise is expected) 
o Lane closures /lane adjustments is expected 
o Tree Removal along portion of bypass route 
o Bypass along Broadway has been updated.  Piping is anticipated to run above ground at the intersection of 

Preston underground to across Broadway above ground through the alley of 1200 Block of North Broadway under 
Biddle and above ground at North Gay and in parking lane of 1100 Block of N Broadway and discharge in MH at 
Chase and Broadway.  Some detours are expected. There could be some impact to parking along Broadway (NB). 
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Below are some pictures to highlight work accomplished to-date.   

 

  
Pressure Sewer (N Broadway) 

 

 
Manhole Seal Application (Falls Rd) 

 

 
CCTV (St Paul St) 

 

 
Lateral Cleaning (Camp St) 
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We hope this provides insights for upcoming work as we strive to timely and safely complete this project.  If you have any 
question; you may call (410) 396-4700; Monday through Friday; between 8:30 AM and 4:30 PM.  Also Mr. Indranil Goswami, 
the project manager can be reached at (410) 396-4700, as well as via email; Indranil.Goswami@baltimorecity.gov.  Additional 
information and resources are also available on our website https://publicworks.baltimorecity.gov/ . 

 

Sincerely; 

 
Indranil Goswami 

Construction Project Supervisor I 

 DPW, Office of Engineering & Construction 
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